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CONTRACT NO. DE-AC28-01RW12101
Attachment 1

U. S. DEPARTMENT OF ENERGY

WORK AUTHORIZATION DIRECTIVE
To
BECHTEL SAIC COMPANY, LLC

Management & Operating (M&QO) Contractor for the
U.S. DOE OCRWM

1. PROJECT TITLE: YUCCA MOUNTAIN PROJECT
2. WAD NO: YMPO0O7 5. CONTRACT LINE ITEM #:
3. REVISION: 01 6. PERFORMANCE PERIOD: October 1, 2006 to

September 30, 2007
4. RESOURCE REQUIREMENT:

ESTIMATED BASELINE COSTS ($ in k)

FY 2007 FY 2007
Workscope Workscope
Rev 00 Rev 01 Total Cost
TOTAL COST 128,309 * 80,589 208,898

* Does not include fee

7. SUMMARY OF WORK AUTHORIZED:

The work scope includes design, procure and construct a monitored geologic repository to receive and emplace
Spent Nuclear Fuel and High-Level Waste, Major activities are identified in the WBS: Project Support (1.5.01),
preparation of License Application (1.5.02), Safety Analysis and Assessment (1.5.03), Initial Infrastructure Readiness
(1.5.05), Balance of Plant Infrastructure (1.5.06), Subsurface Repository (1.5.12), Waste Package (1.5.13), Fuel
Handling (1.5.14), Canister Handling (1.5.15). The work authorized in this revision reflects the total budget for FY07
which was identified in BCP YMP-2007-001 r2, Fiscal Year 2007 YMP AWP Revision.

8. RESPONSIBLE DOE OFFICIAL: )/] 7 1S, Lo | [ 1l
Corra Officer's Representative Date
Mark H. Williams (RW-6)

Name & RW Code

9. DOE WORK AUTHORIZATION OFFICIAL:

e Y ~11-0F

Contrgcting Date
10. M&0O GENERAL MANAGER: 4‘\~'ﬁ o ¥
Ted C. Feigenba Date
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CONTRACT NO. DE-AC28-01RW12101
Attachment 1

WAD No: YMP0007 Revision: 01

Title: Yucca Mountain Project

A. SCOPE OF WORK

The Contractor shall perform the work scope for the WBS areas listed below as specified in the Multi-Year
Planning System (MYPS),

Bechtel SAIC Company (BSC) shall perform all work in accordance with the QA program requirements.

Maijor areas under this WAD are:

WBS Title WBS Number
Project Support 1.5.01
License 1.5.02
Safety Analysis And Assessment 1.5.03
Initial Infrastructure Readiness 1.5.05
Balance of Plant Infrastructure 1.5.06
Subsurface Repository 1.5.12
Waste Package 1.5.13
Fuel Handling 1.5.14
Canister Handling 1.5.15
Dry Transfer — 1 1.5.16
Dry Transfer — 2 1847

B. DELIVERABLES

The deliverables, as identified in the Multi-Year Planning System (MYPS) will be provided by BSC.
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CONTRACT NO. DE-AC28-01RW12101
Attachment 2

U. S. DEPARTMENT OF ENERGY

WORK AUTHORIZATION DIRECTIVE
To
BECHTEL SAIC COMPANY, LLC

Management & Operating (M&O) Contractor for the
U.S. DOE OCRWM

1. PROJECTTITLE: TRANSPORTATION
2. WAD NO: NT00007 5. CONTRACT LINE ITEM #:
3. REVISION: 01 6. PERFORMANCE PERIOD: October 1, 2006 to

September 30, 2007
4, RESOURCE REQUIREMENT:

ESTIMATED BASELINE COSTS ($ink)

FY 2007 FY 2007
Workscope Workscope
Rev 00 Rev 01 Total Cost
TOTAL COST 12,500 * 5,400 17,900

* Does not include fee

7. Summary of work authorized:

The WAD includes both the National Transportation Project and the Nevada Rail Project. The National
Transportation Project includes the work scope identified by the Office of Logistics Management as
necessary to accomplish the safe and efficient removal of Spent Nuclear Fuel and High Level Waste from
their present storage locations to the Yucca Mountain repository. The Nevada Rail Project includes the
development of a Nevada rail line from the National rail system to the Yucca Mountain Repository, the
conceptual design, and support to the development of the Environmental Impact Statement. The work
authorized in this revision refiects the total budget for FY07 which was identified in BCP OLM-2007-001
r2, BSC Transportation Project FY2007 Annual Work Plan Revision 2.

8. RESPONSIBLE DOE OFFICIAL: ()N,/] A e 38l ees clliadis
Conlracting Officer's Representative Date
Mark H. Williams (RW-6)

Namg & RW Code X
9. DOE WORK AUTHORIZATION OFFICIAL: )?‘M ‘i -~ l:;( ,,,0‘_},

Corktracting Officer ** Date
10. M&0O GENERAL MANAGER: L 4 7 —o]
Ted C. Feigen Date
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CONTRACT NO. DE-AC28-01RW12101
Attachment 2

WAD No: NT00007 Revision: 01

Title: Transportation
A. SCOPE OF WORK

The Contractor shall perform the work scope for the WBS areas listed below as specified in Multi-Year
Planning System (MYPS).

Bechtel SAIC Company (BSC) shall perform all work in accordance with QA program requirements.

Major areas under this WAD are:

WBS Title WBS Number
Transportation 4.0
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CONTRACT NO. DE-AC28-01RW12101
Attachment 3

U. S. DEPARTMENT OF ENERGY

WORK AUTHORIZATION DIRECTIVE
To
BECHTEL SAIC COMPANY, LLC

Management & Operating (M&O) Contractor for the
U.S. DOE OCRWM

1. PROJECTTITLE: PROGRAM MANAGEMENT AND INTEGRATION
2. WAD NO: PMIO007 5. CONTRACT LINE ITEM #:
3. REVISION: 01 6. PERFORMANCE PERIOD: October 1, 2006 to

September 30, 2007
4. RESOURCE REQUIREMENT:

ESTIMATED BASELINE COSTS ($ in k)

FY 2007 FY 2007
Workscope Workscope
Rev 00 Rev 01 Total Cost
TOTAL COST 6,250 * 3,394 9,644

* Does not include fee

7. SUMMARY OF WORK AUTHORIZED:

The Program Management and Integration work scope includes: support in waste acceptance, system engineering
and analysis, configuration management; time-sensitive technical products and analyses requested by the OCRWM
Director; support for off-site planning workshops and strategic, multi-year, and contingency planning; technical
support to program management including budget planning and annual work plan development, and performance
reporting; support to records management and mail support. It also includes technical support and coordination for
the Science & Technology and International activities. The work authorized in this revision reflects the total budget
for FY07 which was identified in BCP PMA-2007-001 r1, Program Management and Integration FY2007 AWP
Revision 1.

8. RESPONSIBLE DOE OFFICIAL: 7,] A Au) de L(‘ Y
Cjntré’éting Officer's Representative Date
Mark, H. Williams (RW-6)

Namg & RW Code

9. DOE WORK AUTHORIZATION QOFFICIAL: ‘—)" F‘f— ‘*‘&;I
ntracting Officer Date
10. M&O GENERAL MANAGER: lf <7 ‘-o'_}
Date
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CONTRACT NO. DE-AC28-01RW12101
Attachment 3

WAD No: PMI0O007 Revision: 01

Title: Program Management and Integration

A. SCOPE OF WORK

The Contractor shall perform the work scope for the WBS areas listed below as specified in the Multi-Year
Planning System (MYPS).

Bechtel SAIC Company (BSC) shall perform all work in accordance with QA program requirements.

Maijor areas under this WAD are:

WBS Title WBS Number
Program Management and Integration 9.0
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CONTRACT NO. DE-AC28-01RW12101
Attachment 4

U. S. DEPARTMENT OF ENERGY

WORK AUTHORIZATION DIRECTIVE
To
BECHTEL SAIC COMPANY, LLC

Management & Operating (M&QO) Contractor for the
U.S. DOE OCRWM

1. PROJECTTITLE: QUALITY ASSURANCE
2. WAD NO: QAQ0007 5. CONTRACT LINE ITEM #:
3. REVISION: 01 6. PERFORMANCE PERIOD: October 1, 20086 to

September 30, 2007
4. RESOURCE REQUIREMENT:

ESTIMATED BASELINE COSTS (§ in k)

FY 2007 FY 2007
Workscope Workscope
Rev 00 Rev 01 Total Cost
TOTAL COST 3700 * 3,442 7,142

* Does not include fee

7. SUMMARY OF WORK AUTHORIZED:

Provide BSC Quality Engineering, Site Quality, Quality Programs and Quality Audits activities to support
the implementation of the DOE/RW-0333P Quality Assurance Requirements and Description (QARD)
and DOE/RW-0565 Augmented Quality Assurance Program (AQAP) requirements. The work authorized
in this revision reflects the total budget for FY07 which was identified in BCP OQA-2007-001 r2, BSC
Quality Assurance Annual Work Plan, FY2007.

8. RESPONSIBLE DOE OFFICIAL: &Y /3‘/(/2/0_,“4,“ L—( /r?_ /(_5‘7
Cont\ac’cing Officer's Representative Date

Mark H. Williams (RW-6)
Name & RW Code

9. DOE WORK AUTHORIZATION OFFICIAL:

10. M&0 GENERAL MANAGER:
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CONTRACT NO. DE-AC28-01RW12101
Attachment 4

WAD No: QA00007 Revision: 01

Title: Quality Assurance

A. SCOPE OF WORK

The Contractor shall perform the work scope for the WBS areas listed below as specified in the Multi-Year
Planning System (MYPS).

Bechtel SAIC Company (BSC) shall perform the work in accordance with QA program requirements.
Major areas under this WAD are;

WBS Title WBS Number
Quality Assurance 8.0
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